ECS Configuration Change Not		F	Page 1 of	Pages	
CCR No. 78-0009 Logged	Rev	Request T	ype CCR	-	
Priority Routine Urgent	Emergency X	Affected Release		Change Cla	ss //V
Title (description) Upgrade FOS machine	es to ClearCase 3.1.1			· ·	
Documents Affected N/R		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A			
RTM Change Start New Ba	seline		-		
Problem FOS wants to upgrade to ClearCase version ClearCase software, ClearCase 2.1+ doesn't	3.1.1 plus necessary patch work on Solaris 2.6, etc.	nes. This is for differer	nt reasons: im	provements in	the
Proposed Solution FOS will work with the CM group to upgrad done after full coordination with FOS develo	e all the FOS workstation opment.				
Impact Analysis:		Ne.	ed Dat	e: 1/23	3/98
Organizations Affected: BOO Procurement QO Science Off Security	Contracts	CS Chief Eng Rel. A Sys. Eng	FOS X Rel. C Sys Verf	M& SCDO Arc	_
Cost: None X	Small [Medium	Acpt Large		•••••
Schedule: None Additional LOC Materials	O	.s coordinated throughout FOS Man-Months	(Over \$500,000)		
Originator Douglas M. Smith	Nociglas Signature	M. Smith	7	1/6/98 De	ate
Office FOS Office Manager	Signature	C Dum		1/6/9	8
Disposition Approved	Approved w/Commo	ent Forwa	ard 🗍	Disapproved	
Comments:				2.00ppi0460	· 🗀
CCB Chairperson	Signature C	mt		1/2/	51 Date
CM01OC96					- ale

ORIGINAL cm csp