

ECS Configuration Change Request

Page 1 of 1 Pages

| | | | |
|--|----------------------|---|------------------|
| CCR No. 98- 0013 | Logged Date 01-06-98 | Rev. - | Request Type CCR |
| Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/> | Affected Release B | Change Class IN | |
| Title (description) MSS Drop 3.5 Replication Database Creation | | | |
| Documents Affected N/A | | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A | |
| RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/> | | | |
| Problem Need Sybase mss_db_DROP35 and mss_acct_db_DROP35 databases on <i>relbhpms_svr</i> for replication testing. | | | |
| Proposed Solution Request RTSC create mss_db_DROP35 (30MB data and 7MB log) and mss_acct_db_DROP35 (100MB data and 25MB log) databases on <i>relbhpms_svr</i> . Use "select into bulk/copy" and "trunc log on chkpt" db options. Please make dbo: evidal. Request RTSC notify Peter MacHarrie (x4152) when completed. | | | |
| Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Science Off <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> | | | |
| Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) | | | |
| Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Needed for Drop 3.5 Integration Testing by 1/7/98 | | | |
| Additional LOC _____ Man-Months _____ Materials _____ | | | |
| Originator Michelle D. Johnson c/o Royal White | | Signature <i>Michelle D. Johnson</i> 1-6-98 | |
| Office Construction Office | | Office Manager <i>Carl J. Frank</i> 1/6/98 | |
| Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> | | Comments: | |
| CCB Chairperson <i>Karl Sealt</i> | | Signature <i>Karl Sealt</i> 7 Jun 98 | |

CM01OC96

ORIGINAL

C.M. Cyp

ECS