

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0028</u>	Logged Date <u>1/8/98</u>	Rev.	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class IN
Title Need a SUN system to replace Krypton (ClearCase license host)			
Documents Affected <u>N/A</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem: The project has a requirement to provide web page access to the internet user community. Since the installation of the firewall this has become more difficult. The firewall stopped approximately 25 web servers from accessing the internet.			
Proposed Solution: CM is preparing to upgrade ClearCase to version 3.1.1. Once this happens they will free up "krypton", a Sparc 1000 with 4 CPUs and 500megs of RAM. This machine is being offered to System Admin in support of the above requirement. However, they are in need of a machine to serve as the license/registry host. Randy Miller has offered up a SUN 20/712 from Goddard (testbed 5) for this use. Approval of this CCR will enable us to move the system from Goddard to the EDF. <u>Need 1/16/98</u>			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Dave Compton</u>		<u><i>Dave Compton</i></u> Signature Date <u>1/8/98</u>	
Office _____ Office Manager		<u><i>Karl Scott</i></u> Signature Date <u>1/8/98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson		<u><i>Dave Compton</i></u> Signature Date <u>1/9/98</u>	

ORIGINAL

cm/et