

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0030</u>	Logged Date <u>1/8/98</u>	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II / A
Title (description) Relocate SGI Workstation (edsel)			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> An SGI workstation is needed for OS and COTS integration and testing. Specific needs are Tivoli, ESSM, and DCE/DFS prototyping and testing. Currently, a baseline SGI system is not readily available for such purposes. Furthermore, Mike Wise (EDS) needs a UNIX workstation desktop to support Tivoli and ESSM integration work as well as better X-Term performance than his current 90MHz PC provides.			
<b>Proposed Solution</b> Edsel, an SGI Indy workstation is currently not being used. This workstation was originally procured for COTS integration testing but was used for some time for Release A. It is proposed that this workstation be relocated to Mike Wise's cube in 2101D as it is available and meets the requirements outlined above. <i>The workstation will be moved from rm 1100. Work will be accomplished by EDS and HTSC as appropriate.</i> <i>Need date 1/16/98</i>			
<b>Impact Analysis:</b> Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Science Off <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Mike Wise</u>		<u><i>Mike Wise</i></u> <u>1/8/98</u> Signature Date	
Office <u>H/W Engr.</u>		Office Manager <u><i>Rachel J. Miller</i></u> <u>1/8/98</u> Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:  CCB Chairperson <u><i>Alfred A. Gunt</i></u> <u>1/8/98</u> Signature Date			

CM01OC96

ECS

ORIGINAL

CM/OT