




ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98- 0031	Logged Date 01-09-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) Establish a group for managing files within the Construction Office.			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference CCR 97-1583	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The construction office needs to have a group established, in order to better manage files within the Integration Lab.			
Proposed Solution The proposed solution is to create a "co" NIS group with the following names listed below: cschwartz jdreisbach jujhazy wfranks In addition to the above solution, we need to include the command "chgrp" to the sudo command privileges list for rmagill, cschwartz, and wfranks. (ref: CCR 97-1583)			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Veri Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Need by date: 1/13/98 Additional LOC _____ Man-Months _____ Materials _____			
Originator Michelle D. Johnson			
		Signature _____ Date _____	
Office Construction Office		Office Manager 	
		Signature _____ Date 1-9-98	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson 			
		Signature _____ Date 1/8/98	

CM01OC96

ORIGINAL

CM/TRW

ECS