

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0041	Logged Date 1/13/98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Rel 2.0	Change Class II	
Title (description) GSFC Release 2.0 Cable Management Plan			
Documents Affected 920-TDG-005		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference NCR's ECSed09555 and ECSed09558 CCR 97-1770 Document Lien	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The GSFC PCA Audit found discrepancies in the Cable Management Plan. And CCR 97-1770 was a CCR to change the DIPHW host names at GDAAC to conform to standards, this created a lien against the GSFC Cable Management Plan.			
Proposed Solution Review and approve the attached reference document as a post-audit GSFC Cable Management Plan satisfying the referenced GSFC PCA Audit NCR's ECSed09555 and ECSed09558. Also note that this Cable Management Plan includes the changes necessary to satisfy the document lien created by CCR 97-1770.			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verif Acpt <input type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input checked="" type="checkbox"/>	Other	
Additional LOC	Man-Months		
Materials			
Originator Tim Wells, ext. 4021	Timothy E. Wells	1-14-98	
	Signature	Date	
Office M&O	Office Manager Tom Jaeger	1/14/98	
	Signature	Date	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments:			
CCB Chairperson Terry Fisher	T. Fisher	1/16/98	
	Signature	Date	

CM01OC96

ECS

ORIGINAL

cm clp