| ECS Comigurat | ion change squ | uest | | Р. | age 1 of 1 Pages |
|---|-----------------|---------------------------|--------------------------|-------------------------|------------------|
| CCR No. 98- C | 046 Logged | Date 1/13/98 | Rev. B | Request Ty | pe CCR |
| Priority Routine | Urgent U | Emergency X | Affected Release | 2 | Change Class /N |
| Title (description) Relocate SUN 25/50 workstation from 3008E to 2073E for support of Unify/XRP/ILM Procurement: N/A | | | | | |
| Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or | | | | | |
| VCATS / PROPERTY MANAGEMENT must be made aware of new location and owner after move is complete Tech Reference N/A | | | | | |
| RTM Change Start New Baseline | | | | | |
| Problem Brian Cooper, EDS, will take over as the new administrator XRP / ILM and he needs a the workstation DEEPSEA, Tim Gallagher's former workstation to provide adequate support to the aforementioned tools. Expeditious movement of this workstation allow Mr. Cooper to begin support immediately. | | | | | |
| | | | | | |
| Proposed Solution Move Sun Sparc Station 20-50, DEEPSEA, Parent EIN 00000434, and all components & documentation, from Tim Gallagher's cube, 3008E, to Brian Cooper's cube, 2073E. Nee & DATE: 1/19/98 | | | | | |
| Impact Analysis: | | | | | |
| Organizations Affected | l: BOO □ | Contracts | CS Chief Eng | FOS 🗂 | M&O □ |
| Procurement | | Rel. Dev | Rel. A | Rel. C | SCDO Arch. |
| Science Off | Security | Subcontrct | Sys. Eng | Sys Verf | |
| Cost: | None X | Small | Medium | Acpt | |
| | | (Not exceeding \$100,000) | (\$100,000 to \$500,000) | (Over \$500,000) | |
| Schedule: 1/19/98 | | Other | | ••••••••••••••••••••••• | |
| Additional LOC | N/A | | Man-Months | s <u>N/A</u> | · |
| Materials N/A | | 9 11 | | | |
| Originator Tim Gallagher / Brian Cooper Signature Date | | | | | |
| Office SED/HWE | Office Manager | Signature | Iller 1/1 | 4/23 | Date |
| Disposition | Approved 🔽 | Approved w/Comm | ent Forwa | ard 🔲 | Disapproved |
| Comments: | | | | | |
| | CCB Chairperson | Dail Co | mut | | 1/15/98 |

CM01OC96