

## ECS Configuration Change Request

Page 1 of 8 Pages

CCR No. 98- 0061	Logged Date 1/20/98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release Rel 2.0	Change Class II	
Title (description) EDC NFS Mount Points			
Documents Affected 920-TDE-008	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> The currently available EDC NFS Mount Points document was not an approved baseline document. That document, 920-TDE-008 REV:00, has been replaced with a more accurate 920-TDE-008 REV:01 EDC NFS Mount Points document. The new document is based upon (as a template) the "As Built" condition of GSFC NFS Mount Points that are currently working for current code drops.			
<b>Proposed Solution</b> Review and approve the attached document 920-TDE-008 REV:01 as a constituent part of the EDC baseline documentation, specifically the EDC NFS Mount Points.  NEED BY DATE: COB 1/20/98			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____ Man-Months _____			
Materials _____			
Originator Randy Bollinger		Randy Bollinger	1/19/98
		Signature	Date
Office M&O		Office Manager Tom Hickey	1/19/98
		Signature	Date
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:  CCB Chairperson Terry Fisher 1/20/98			
Signature			

CM01OC96

ECS

ORIGINAL

ot/cm