	tion Change Heq		Rev.	Request T	ype CCR
Priority Routin		Emergency X	Affected Releas	1	Change Class / N
	Sudo access for Disco				onungo onuso 171
Documents Affected			Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference		
RTM Change	Start New Bas	seline			
Problem  Based on discussions for Alex Swab to per Discover.	with the SET consultan form some configuration	t and CM, in order to ma changes on the machine	ke the Discover proc Phobos. Phobos nee	ess more efficier eds to be set up a	nt Sudo access is required as its VOB server for
Proposed Solution Provide sudo privileg  New Date	ges (all) to Alex Swab on	n phobos until January 23	3, 1998		
Impact Analysis: Organizations Affects Procurement   Science Off	ed: BOO	Contracts	ECS Chief Eng Rel. A Sys. Eng X	FOS	M&O SCDO Arch. x
Sabadula	N	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)	
Schedule: Additional LOC	None	Other	Man-Mor	iths	
Materials			<del></del>		
	Harris	They are			31/ <b>201</b> 98
Originator Vincent		Signature 🕶 💛			Date
Office SED	Office Manager		- DL		Date 1/20/98

Kul Feat

CM01OC96

CCB Chairperson

Comments: