

## ECS Configuration Change Request

Page 1 of 4 Pages

CCR No. <u>98-0064</u>	Logged Date <u>1/20/98</u>	Rev.	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class <u>II</u>
Title (description) Missing Mount point for STMGT in baseline			
Documents Affected <u>420-TDM-008-REV 5</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>NCR 11458</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> The FtpPullServer was moved to an SGI in drop 3. A mount point was never added from the SGI to the raid the FtpPullServer is using to fulfill FtpPull orders. This mount is needed, in order, for an end user to acquire ordered data via FtpPull. In the VATC: The FtpPullServer resides on t1drg01 and the raid is located on t1acg01.  Refer to NCR11458 for details.			
<b>Proposed Solution</b> Create a mount point from /usr/ecs/<mode>/CUSTOM/apc/t1acg01/data to t1drg01.vatc.ecs.nasa.gov <mode> = OPS, TS1, & TS2  <u>Need Date 1/20/98</u>			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Lisa Page</u>		<u>Lisa Page</u> Signature Date <u>1/20/98</u>	
Office <u>SEDSVAT</u> Office Manager		<u>John Heert</u> Signature Date <u>1/20/98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:  CCB Chairperson <u>TW Fisher</u> Signature Date <u>1/20/98</u>			

CM01OC96

ECS

ORIGINAL

ct/cm