

ECS Configuration Change Request

Page 1 of 3 Pages

| | | | |
|--|------------------------------|--|-------------------------|
| CCR No. <u>98-0065</u> | Logged Date <u>1/20/98</u> | Rev. <u>-</u> | Request Type <u>CCR</u> |
| Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/> | Affected Release <u>V2.0</u> | Change Class <u>II</u> | |
| Title (description) Add EMASS AMU Network Connection to VATC | | | |
| Documents Affected 921-TDV-002 and 921-TDV-003 | | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference CCR 97-1144 | |
| RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/> | | | |
| Problem 1. CCR 97-1144 added the EMASS AMU to the VATC. 2. Ingest Server host name tlicg01 is incorrectly shown as tlicg03 on the VATC Hardware/Network Diagram. | | | |
| Proposed Solution 1. Add the EMASS AMU to the VATC network documentation. 2. Change Ingest Server host name from tlicg03 to tlicg01 on the VATC Hardware/Network Diagram. <i>need by 1/21/98</i> | | | |
| Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> | | | |
| Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) | | | |
| Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____ Man-Months _____ Materials _____ | | | |
| Originator <u>R. Haynes, Net Eng.</u> | | Randy Haynes <u><i>Randy Haynes</i></u> <u>1/20/98</u> Signature Date | |
| Office <u>HW/Net Eng.</u> | | Office Manager <u>Randy Miller/Ezra Jalleta</u> <u><i>Ezra J. Jalleta</i></u> <u>1/20/98</u> Signature Date | |
| Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson <u><i>TW Fisher</i></u> <u>1/21/98</u> Signature Date | | | |

CM01OC96

ECS

ORIGINAL

ct/cnn