ECS Configuration Change F. Jest				Р	age 1 of 1	Pages
CCR No. 98 - 0069 Logged Date 1-13-98			Rev.	Request Ty	/pe CCR	
Priority Routine	x Urgent	Emergency	Affected Release	all	Change Class	1/
Title (description) Install McCabe Visual Quality Tool upgrade to v 6 on deimos						
Documents Affecte	d		Source Nos (RID, Tech Reference	NCR, Action Ite	em, GSFC CCR,	etc.) or
DTM 01	Ctart Naw Per	olino V	<u></u>			
RTM Change	Start New Bas					_
Problem The McCabe tool is for estimation, mai	s needed for evalua ntainabily, and relia	ting Rel B code and ability purposes. It is	providing comple currently installed	xity metrics (d on deimos	to SCDO and lat v5.2.	ESDIS
Proposed Solution Upgrade the McCabe Visual Quality Tool with OO extension on this dedicated SUN work station, deimos, to vo. At present, the Quality Office is the only user and should be the only office impacted. Need Date 1/30/98						
Impact Analysis:						
Organizations Affected Procurement Science Off	l: BOO	Contracts E Rel. Dev Subcontrct	CS Chief Eng Rel. A Sys. Eng	FOS Rel. C Sys Verf Acpt	M&C SCDO Arch	
Cost:	None 🗓	Small	Medium	Large		
Schedule:	None x	(Not exceeding \$100.000) Other	(\$100,000 to \$500,000)	(Over \$500,000)		•••••
Additional LOC	None X	Guigi	Man-Mon	ths		
Materials_ //						
Originator JA Spyris	1/20/93	Jack R. H.			/-3 Da	
Office QO	Office Manager	Jake Hodges Signature			1/2 Da	<u>≠/98</u> te
Disposition	Approved 💢	Approved w/Comm	nent For	ward	Disapproved	
Comments:	·					
	CCB Chairperson	Karl Lea Signature	ett	-	22 JAN	98 Date

CM01OC96

ct/cm

ECS