

## ECS Configuration Change Request

Page 1 of 5 Pages

CCR No. 98- 0080	Logged Date 1/22/98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release Rel: 2	Change Class II	
Title (description) GSFC Cable Management Plan			
Documents Affected 920-TDG-005 Rev:02		Source Nos (RID, NCR, Action Item, EDC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Requirements for fail over design caused the reconfiguration of the GDAAC cable management plan			
Proposed Solution The attached cable management plan now reflects the as built at launch configuration for GDAAC  Need by COB: 1/23/98			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QC <input checked="" type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input checked="" type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____			
Additional LOC _____ Man-Months _____ Materials _____			
Originator Tim. Wells ext. 4021		Timothy E. Wells <i>Timothy E. Wells</i> 1-22-98 Signature Date	
Office M&O		Office Manager Tom Jaeger <i>Tom W Jaeger</i> 1/22/98 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:  CCB Chairperson Terry Fischer <i>TW Fischer</i> 1/23/98 Signature Date			

CM0, OC96

ECS

ORIGINAL

CM-NP