

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98- <u>0081</u>	Logged Date <u>1/22/98</u>	Rev. <u>-</u>	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Rel. 2	Change Class II	
Title GSFC and SMC Revised At-Launch Hardware Design			
Documents Affected Version 2.0 Hardware Baseline# 920-TDG-001 Rev:02 and 920-TDS-001 Rev.01		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem No Problem, See Solution			
Proposed Solution  The attached document incorporates changes to the Goddard and SMC DAAC Hardware Diagram as a of result hardware upgrades at Goddard in the Dec. 1997 timeframe.  <i>Need Date: 1/23/98</i>			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input checked="" type="checkbox"/>	Other	
Additional LOC	Man-Months		
Materials			
Originator <u>Mark Alabastro, HW Engineer</u>	<u>Mark Alabastro</u>	<u>1/22/98</u>	
	Signature	Date	
Office <u>SED-HW Eng.</u>	Office Manager <u>Randall Miller</u>	<u>1/22/98</u>	
	Signature	Date	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments:			
CCB Chairperson	<u>TW Fisher</u>	<u>1/23/98</u>	
	Signature	Date	

CM01OC96

ECS

ORIGINAL

CM-NP