

## ECS Configuration Change request

Page 1 of 20 Pages

CCR No. <b>98-0084</b>	Logged Date <b>1/22/98</b>	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release 2	Change Class II	
Title (description) Baseline AMASS 4.9.0.1			
Documents Affected COTS <sup>new on</sup> baseline <b>910-TDA-003</b>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> The FSMS RAIDs at the DAACs have been configured for one contiguous AMASS cache area. The current version of AMASS does not support one large cache area.			
<b>Proposed Solution</b> Upgrade to AMASS 4.9.0.1 which does support a large cache area. Work to be accomplished by Byron Peters with sysadmin assistance from RTSC. <b>RELEASE NOTES ATTACHED</b> Need dates : MiniDAAC - 5 Feb 98 (Implement 4 Feb) VATC - 3 Feb 98 (Implement 2 Feb) GSFC - 29 Jan 98 (Implement 28 Jan) EDC - 26 Jan 98 (Implement 23 Jan)			
<b>Impact Analysis:</b> Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Science Off <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Byron V. Peters</u>		<u>Byron V. Peters</u> Signature 01/22/98 Date	
Office <u>SED/HWE</u>		Office Manager <u>Russell J. Miller</u> Signature 1/22/98 Date	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:  CCB Chairperson <u>TW Fisher</u> Signature 1/23/98 Date			

CM01OC96

ECS

ORIGINAL CM/TFW