

CCR No. 98- 0089	Logged Date 1/23/98	Rev. ✓	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release	Rev: 2	Change Class II
Title (description) EDC Floor Plans			
Documents Affected 920-TDE-004 Rev: 01		Source Nos (RID, NCR, Action Item, EDC CCR, etc.) or Tech Reference NCR	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem As a result of the implementation of the fail-over design and the PCA Audit, changes were made to the EDC Floor Plans			
Proposed Solution These changes were cross referenced against NCR's that resulted from the PCA conducted and the corrected NCR's were included in the change made to the EDC Floor Plan.  Need by COB: 01/23/98			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Securi. <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input checked="" type="checkbox"/>			
Cost: Non <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/>			
Additional LOC _____ Man-Months _____ Materials _____			
Originator Tim. Wells ext. 4021		Timothy E. Wells <i>Timothy E Wells</i> 1-22-98 Signature Date	
Office M&O		Office Manager Tom Jaeger <i>Tom W Jaeger</i> 1/22/98 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:  CCB Chairperson Terry Fischer <i>TW Fischer</i> 1/23/98 Signature Date			

ORIGINAL