




ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98- 0092	Logged Date 01-23-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) To increase RAM on "Bajoran" and "Protege"			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Insufficient memory available on "Bajoran" and "Protégé" to support Client Subsystem's. Java is a memory intensive language that seems to be bringing "Protégé" and "Bajoran" to its knees. Through monitoring the system during working hours, it was found that "Bajoran" and "Protégé" consistently had very little memory available so a lot of swapping is occurring on the system. This is being observed even though not all Client developers are using these hosts.			
Proposed Solution We need the additional memory for "Bajoran" and "Protégé" to support Client Subsystem's requirements. To upgrade "Bajoran" and "Protégé" from 256 MB Ram to 512 MB RAM.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months 30 minutes Materials _____ Originator Michelle D. Johnson  1-22-98 Signature _____ Date _____ Office Release Development Office Manager  1-22-98 Signature _____ Date _____ Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input checked="" type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson  30 Mar 98 Signature _____ Date _____			

CM01OC96

ECS

ORIGINAL

CM cep