




ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0094</u>	Logged Date <u>1/23/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release <u>-</u>	Change Class <u>IN</u>	
Title (description) <u>Rack/Power changes in 1057</u>			
Documents Affected <u>N/A</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem We are out of rack space and power in 1057. We are planning to move all of the non-FOS NetApps into this room in order to facilitate out of band backups. There are not enough power receptacles or racks to accommodate the additional machines.			
Proposed Solution We want to add 4 new racks and 6 new 30 amp receptacles to the room. These racks will parallel the outside hall. The power receptacles will be located underneath the racks. The installers should see Glenn Johnson or Borris Crosby for further information about the desired locations.			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input checked="" type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf Acpt <input type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input type="checkbox"/>	Small <input checked="" type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other	
Additional LOC	Man-Months		
Materials			
Originator <u>Glenn R Johnson</u>	<u></u>	<u>1/23/98</u>	Date
Office	Office Manager <u></u>	<u>1/23/98</u>	Date
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
Comments:	Disapproved <input type="checkbox"/>		
CCB Chairperson <u></u>	<u>1/26/98</u>	Date	

CM01OC96

ECS

ORIGINAL

cm clp