

CCR No. 98-0098	Logged Date 1/26/98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Rel: 2	Change Class II	
Title (description) EDC SCSI Switch Cable Management Plan			
Documents Affected 920-TDE-012 Rev: 00		Source Nos (RID, NCR, Action Item, EDC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
Problem Requirements for fail over design caused the reconfiguration of the EDC DAAC and the production of a new type of cable management plan.			
Proposed Solution The attached SCSI Switch Cable Management Plan reflects the as built at launch configuration for the EDC DAAC Need by COB: 1/27/98			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input checked="" type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small>			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator Tim. Wells ext. 4021		Timothy E. Wells <i>Timothy E Wells</i> 1-26-98 Signature Date	
Office M&O		Office Manager Tom Jaeger <i>Thomas Jaeger</i> 1/26/98 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: <div style="text-align: right;"> <i>TW</i> 1/27/98 CCB Chairperson Terry Fisher Signature Date </div>			

ORIGINAL

cm clp