

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0104</u>	Logged Date <u>1/27/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class <u>IN</u>
Title (description) <u>Redistribution / Reconfiguration of Science Office X-term to support ESDT verification, SSI&T and integration testing</u>			
Documents Affected <u>N/A</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Because of the reassignment of staff responsibilities an X-term is needed in room 2003K. This X-Term will be used to support integration activities in the EDF as well as SSI&T and System verification in the miniDAAC and VATC.			
Proposed Solution move X-term (NASA ID 00004218 and 00004202, IP address NCDP134) from office 1053F to 2003K. <div style="text-align: right;"><i>Need Date: 2/3/98</i></div>			
Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Science Off <input checked="" type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Ver Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Chuck Thomas</u>		Signature <u>Charles W. Thomas, Jr.</u> Date <u>1/27/98</u>	
Office <u>Science</u> Office Manager		Signature <u>[Signature]</u> Date <u>1/21/98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson <u>Karl Lathram</u> <u>28 Jan 98</u> Signature Date			

CM01OC96

ECS

ORIGINAL

CM-NP