




ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98- 0110	Logged Date 01-29-98	Rev. -	Request Type CCR												
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release -		Change Class IN												
Title (description) MSS Development Database Renaming.															
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A													
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>															
Problem New MSS databases are needed for development and testing and unused databases can be deleted.															
Proposed Solution Request HTSC delete the following databases on relbhpm s: mss_acct_db, mss_acct_db_RCCLAB2TS1 Request HTSC rename the following databases on relbhpm s: <table border="0"><thead><tr><th>current name</th><th>new name</th></tr></thead><tbody><tr><td>mss_acct_db_TS1</td><td>mss_db_RCCLAB2OPS</td></tr><tr><td>mss_db_RCCLAB2TS1</td><td>mss_db_DROP35</td></tr><tr><td>mss_db_smc</td><td>mss_smc_DROP40</td></tr><tr><td>mss_db_smc_RCCLAB2TS1</td><td>mss_db</td></tr><tr><td>mss_db_smc_TS1</td><td>mss_smc_DROP35</td></tr></tbody></table> Please notify Peter MacHarrie (x4152) when completed.				current name	new name	mss_acct_db_TS1	mss_db_RCCLAB2OPS	mss_db_RCCLAB2TS1	mss_db_DROP35	mss_db_smc	mss_smc_DROP40	mss_db_smc_RCCLAB2TS1	mss_db	mss_db_smc_TS1	mss_smc_DROP35
current name	new name														
mss_acct_db_TS1	mss_db_RCCLAB2OPS														
mss_db_RCCLAB2TS1	mss_db_DROP35														
mss_db_smc	mss_smc_DROP40														
mss_db_smc_RCCLAB2TS1	mss_db														
mss_db_smc_TS1	mss_smc_DROP35														
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>															
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)															
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/> Need by Date: 2/29/98															
Additional LOC _____		Man-Months _____													
Materials _____															
Originator Michelle D. Johnson		Signature  Date 1/29/98													
Office Release B Dev		Office Manager Signature  Date 1/29/98													
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>															
Comments: CCB Chairperson Signature  Date 29 Jan 98															

CM01OC96

ECS

ORIGINAL

cm 008