

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0111</u>	Logged Date <u>980128</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release <u>-</u>		Change Class <u>IN</u>
Title (description) DDTS database move			
Documents Affected <u>N/A</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The DDTS database currently resides on the same dataserer as the home directories. The size of the database is experiencing rapid growth due to more frequent use by the user community. This growth is affecting the disk space allocated for user home directories.			
Proposed Solution Relocate the DDTS database from the dataserer spokane to another dataserer (kong-f1) where there is sufficient disk space for the database to grow. Change the disk quota from 310MB, as it was on spokane, to 2GB on kong-f1 to allow for future growth with restriction. Note: This work was completed January 24, 1998.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/>			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Tony L. Wells</u>	Signature <u>[Signature]</u>		Date <u>1/28/98</u>
Office <u>Deployment</u>	Office Manager <u>Karen Kulis</u>	Signature _____ Date <u>1/23/98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson <u>Karl Luth</u> Signature _____ Date <u>28 Jan 98</u>			

CM01OC96

ECS

ORIGINAL

cm [Signature]