

ECS Configuration Change Request

Page 1 of 11 Pages

CCR No. 98- <u>0019</u>	Logged Date <u>1/30/98</u>	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release V2.0	Change Class II	
Title (description) Add FDDI Concentrator to VATC Network			
Documents Affected 921-TDV-002, 921-TDV-003, and 921-TDV-004		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem 1. The FDDI concentrator in the Data Server/Data Management FDDI ring does not have any available ports to connect test equipment which is required to support performance testing. 2. Ingest host names tlicg02 and tlicg03 are incorrectly shown on the VATC Hardware/Network Diagram. 3. Big Brother is incorrectly shown as connected to the HiPPI switch in the DAAC Hosts IP Address Assignment spreadsheet.			
Proposed Solution 1. Add a second FDDI concentrator to the Data Server/Data Management FDDI ring. The FDDI concentrator is available from equipment returned from the Test Beds. 2. Correct Ingest host names tlicg02 and tlicg03 on the VATC Hardware/Network Diagram. 3. Correct the Big Brother connection by showing it attached to the Ethernet hub in the DAAC Hosts IP Address Assignment spreadsheet.			
Need by: <u>2/2/98</u> (EDS)			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>R. Haynes, Net Eng.</u>		Signature <u>Randy Haynes</u> Date <u>1/29/98</u>	
Office <u>HW/Net Eng.</u>		Office Manager <u>Randy Miller/Ezra Jalleta</u> Signature <u>Ezra Jalleta</u> Date <u>1/29/98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson <u>TW Fisher</u> Signature <u>2/2/98</u> Date _____			

CM01OC96

ECS

ORIGINAL

ct/cm