




## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0120	Logged Date 1-30-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B		Change Class IN
<b>Title</b> Install Sybase SQL software for the ECS Software Reuse Project			
<b>Documents Affected</b> N/A		<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b> N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> Installation of Sybase software is required before an Advertising database can be established on Stimpy for the ECS Reuse Project, ESD 39 (ESDIS funded).			
<b>Proposed Solution</b> Request RTSC to install Sybase SQL server software on <i>Stimpy</i> . This is required for execution of the approved CCR 98-0101 "Establish a database for the ECS Software Reuse Project". Stimpy is already assigned to the ECS Reuse Project (CCR 97-1539).  Request RTSC to notify Dietmar Tietz (x1173) when completed.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCTDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Need by Date: 02/05/98			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Needed for ECS Software Reuse Development			
Additional LOC _____ Man-Months 5-6 hours			
Materials _____			
Originator Dietmar Tietz		Signature  Date 1-30-98	
Office Dev		Office Manager Signature  Date 1/30/98	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson		Signature  Date 2/2/98	

CM01OC96

ORIGINAL

ECS

et/km