

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0121A</u>	Logged Date <u>2/2/98</u>	Rev. <u>A</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class <u>II</u>
Title (description) Xterm for Training IV&V Contractor Personnel			
Documents Affected  None. This CCR proposes a temporary relocation of Test Environment Xterm.		Source Nos (RID, NCR, etc.) or Tech Reference NA	
RTM Changed <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Currently, there are 5 Xterms in the temporary ECS training room in Bldg 32. M&O requires a 6th Xterm for use in training IV&V contractor personnel from 3 through 13 Feb '98.			
Proposed Solution ILS install g0tex13 (Test Env. Xterm, EIN 2120) into the M&O training room (i.e. ECS tech room) on 2 Feb and configure for use with the M&O training Xterm server (g0tes02) on the Test Environment (210) subnet of the V2 production LAN. ILS return this Xterm to the Test Environment to its original location and configuration on 17 Feb. Note: This has been agreed to by Karen Kleis, Tom Suhrstedt, and Randy Haynes. <div style="text-align: right;">Need Date: <u>2/3/98</u></div>			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC <u>NA</u> Man-Months <u>NA</u> Materials <u>NA</u>			
Originator <u>Tom Jaeger</u>		<u>Tom W Jaeger</u> <u>2/2/98</u> Signature Date	
Office <u>M&amp;O</u>		Office Manager <u>Tom Jaeger For Tom Hickey</u> <u>2/2/98</u> Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:   CCB Chairperson <u>Walter Gunt</u> <u>2/2/98</u> Signature Date			