ECS Con	figuratio	on Changeeq	uest			F	Page 1 of	1	Pages	
CCR No.	98-0127	Logged	Date 02	-02-98	Rev	Request T	ype (	CCR		
Priority	Routine	X Urgent	Emerge	ncy	Affected Release	В	Change	Class	IN	
Title (description) Maintenance upgrades to COTS in EDF.										
Documents Affected 910-TDA-003					Source Nos (RID, 1 Tech Reference N/A					
RTM Chan	ge 🗌	Start New Bas	seline 🔲							
Problem Data Arc	chitect needs	s to be upgraded to 5.	l in <b>d</b> eve	opment:						
Proposed Solution Install the latest versions on the following PCs. (development only COTS) Chris Minor H-C 97388 3023E Harold Colglazier E-B27363 2023C Ryan Koo E-B33589 2006B John Cockey H-C98449 3000M										
Impact Ana	alvsis:				Need by Date: 2/09	/98			14.11	
Organization Prod		BOO   OO   Security	Contracts Rel. Dev Subcontrct	□ <b>X</b>	ECS Chief Eng	FOS	SCD	M&O [ O Arch. [	_	
Cost:	•••••	None X	Small (Not exceedi	 ng \$100,000)	Medium	Large			****************	
Schedule:		None	······	her			***************************************		*****	
Additional LOC					Man-Months					
Materia	ls		/	1111	V //		,			
Originator _	Michelle D.	Johnson	Signature		phran	1/30/9	98.	Date	<del></del>	
Office Deve	elopment	_ Office Manager	Signature	am	ply	1/30	98	Date		
Disposition	<b>ח</b>	Approved 🔯	Approve	d w/Com	ment Forw	ard	Disappr	oved [		
Comments:		<b>7</b>								
	ı	CCB Chairperson	Tu	Ho	Ry 2/2,	198				

CM010C96 ORIGINAL

Signature

FC:

Date