

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0129</u>	Logged Date <u>2/2/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release <u>-</u>	Change Class <u>IN</u>	
Title (description) <u>SGI V7.2 compiler TEST</u>			
Documents Affected none	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Instrument teams are now integrating their Version 2 (at-launch) PGEs with the SGI V7.2 compilers. The baseline for the ECS Release 2.0 Science Processor is V7.1. It is required to test ECS software with V7.2 compilers on a configured ECS Science Processor, to determine if a change to the baseline is feasible.			
Proposed Solution M&O has provided smog01 for testing. This machine needs to be configured as a Science Processor (use Lasher in the mini-DAAC as a Model). V7.2 FORTRAN and C compilers, IMSL and the SDP toolkit need to be installed. <u>Provide accounts for David Hon, Simon Taylor and Larry Klein. (EDS has V7.2 compilers available.)</u> <div style="text-align: right;"><u>need Date: 2/3/98</u></div>			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/>			
Additional LOC <u>none</u>		Man-Months <u>none</u>	
Materials			
Originator <u>Larry Klein</u>	<u>[Signature]</u> Signature	<u>2/2/98</u> Date	
Office <u>SO</u>	Office Manager <u>[Signature]</u> Signature	<u>2/2/98</u> Date	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: <u>Accts do not require CCR</u>			
CCB Chairperson <u>[Signature]</u> Signature		<u>3 Feb 98</u> Date	

CM01OC96

ORIGINAL

ECS

cm cep