

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. <u>98-0131</u>	Logged Date <u>2/3/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority <u>Routine</u> <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class <u>11</u>
Title (description) <u>Install Mini DAAC Install for Drop 3.5 from the ECS Development Project Master Baseline Schedule.</u>			
Documents Affected <u>ECS Development Project Master Baseline Schedule</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem <u>Drop 3.5 DAAC Installation activities were removed from the schedule with CCR No. 98-0058. The removal of Drop 3.5 Mini DAAC Installation should have been included in CCR No. 98-0058.</u> <u>NEED DAAC: 2/4/98</u>			
Proposed Solution <u>Delete the entry and dates for SVMGT00313 "Drop 3.5 Mini DAAC Install" from the ECS Development Project Master Baseline Schedule.</u>			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/>			
Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Mike Mahoney</u>		<u>Mike Mahoney</u> <u>2/4/98</u> Signature Date	
Office <u>SVAT</u> Office Manager <u>K. Deig</u>		<u>K. Deig</u> <u>2/1/98</u> Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input checked="" type="checkbox"/> Disapproved <input type="checkbox"/> Comments: <u>[Signature]</u> <u>2/4/98</u> CCB Chairperson Signature Date			

CM01OC96

ECS

ORIGINAL

CM/IRW