




## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98- 0136	Logged Date 02-05-98	Rev. -	Request Type CCR								
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN									
Title (description) Database Login EDF (Development Only)											
Documents Affected N/A	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A										
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>											
<b>Problem</b> A new Sybase login is needed for testing of a Subscription database driver in development.  Note: This login is not for the mini-DAAC, VATC or DAAC purposes.											
<b>Proposed Solution</b> Request HTSC to create the following Sybase login: <table><tr><td>Server</td><td>Login Name</td><td>Password</td><td>Default Db</td></tr><tr><td>delaware_srvr</td><td>DbTestDriver</td><td>welcome</td><td>SubServer</td></tr></table> Request completion by 2/5/98. Please contact Michelle Johnson upon completion.				Server	Login Name	Password	Default Db	delaware_srvr	DbTestDriver	welcome	SubServer
Server	Login Name	Password	Default Db								
delaware_srvr	DbTestDriver	welcome	SubServer								
<b>Impact Analysis:</b> Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Science Off <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____											
Originator Michelle D. Johnson	Signature 		Date 2-5-98								
Office Construction Office	Office Manager	Signature 	Date 2-5-98								
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:  CCB Chairperson  2/5/98 Signature _____ Date _____											

CM01OC96

ECS

ORIGINAL

CM-NP