

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0143</u>	Logged Date <u>2-5-98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class
Title (description) Move Sun Workstation 'tigger'			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem FOS needs more Sun test machines in the mini-EOC			
Proposed Solution Move Sun workstation "tigger" from 2135J to FOS mini-EOC (rm 1105) and move X-term/PC from 2155D to 2135J  <u>Need Date 2/6/98 (FOS w/make move)</u>			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____			
Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Gary Gadson</u>		<u>Gary J. Gadson</u> <u>2/5/98</u> Signature Date	
Office <u>FOS</u>		Office Manager <u>Philip P. Dunn</u> <u>2/5/98</u> Signature Date	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: <u>make sure EIN gets to Ken Ross if a project machine</u> CCB Chairperson <u>Karl Smith</u> <u>6 Feb 98</u> Signature Date			

CM010C96

ECS

ORIGINAL CM/Qu