

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. <u>98-0159</u>	Logged Date <u>2/9/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release <u>B</u>	Change Class <u>IV</u>	
Title Update drop 3 descriptors to represent changes to MODIS descriptors			
Documents Affected VDD	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem MODIS descriptor files were updated to reflect changes by the Instrument teams. See attachment for list of NCRs that indicate what ESDTs are to be updated.			
Proposed Solution Upgrade Drop 3 with the above patch to correct problems.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input checked="" type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Chuck Thomas Science Office</u>		<u>Charles W. Thomas, Jr.</u> <u>2/9/98</u> Signature Date	
Office <u>Science Office.</u> Office Manager		<u>R. J. [Signature]</u> <u>2/9/98</u> Signature Date	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: <u>Determine patch number and deliver in accordance with Patch IPT procedure</u> <u>TW Fisher</u> <u>2/18/98</u> CCB Chairperson Signature Date			

CM01OC96

ECS

ORIGINAL