

ECS Configuration Change Request

Page 1 of

Pages

CCR No. <u>98-0162</u>	Logged Date <u>2/9/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class <u>II</u>
Title (description) <u>Baseline Changes to Support Sybase Replication Server Design</u>			
Documents Affected See Attachment. Markups for document changes are provided.		Source Nos (RID, NCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The current baseline for the Sybase Replication Server Product was provided based on initial size estimates of the Replication server database and disk partitions. These estimates have been re-fined as a result of prototyping the ECS replication environment by the DD&M group in support of an ECS enterprise (not subsystem specific) design.			
Proposed Solution 1. Documentation - Make the necessary changes to the baseline documentation describe in the above section "Documents Affected". 2. Deployment - a. Re-configure raid disk for the Sybase Staging Server and MSS Backup Server at all sites. Re-configure raid disk for the MSS Backup Server at the SMC. b. Install Replication Server Software on the Sybase Staging Server at all sites and the MSS Backup Server at the SMC.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Configure GSFC and VATC at a minimum in time to support Data replication testing in the VATC. Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Linwood F. Moses</u>		<u>Linwood F. Moses</u> <u>2/6/98</u> Signature Date	
Office Database Development and Mgmt.		Office Manager <u>Maureen Muganda</u> <u>2/6/98</u> Signature Date	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: <u>Correct SMC, VATC inconsistencies</u> <u>TW Fisher</u> <u>2/11/98</u> CCB Chairperson Signature Date			

ORIGINAL