

ECS Configuration Change Request

Page 1 of 14 Pages

CCR No. <u>98-0187</u>	Logged Date <u>2/12/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority <u>Routine</u> <input checked="" type="checkbox"/> <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release <u>2</u>	Change Class <u>II</u>	
Title (description) NFS mount points revision			
Documents Affected 920-TDM-008, 920-TDV-008, 920-TDG-008, 920-TDE-008 920-TDL-008		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference CCR 98-0185	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The mount points document needs to be updated to include changes. LaRC DAAC mount points need to be baselines. Correction to sst mount from science processing to queuing server needs to be made.			
Proposed Solution Update the baseline using the attached information.			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verif Acpt <input type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	\$100,000 to \$500,000
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input checked="" type="checkbox"/>	Other	
Additional LOC	Man-Months		
Materials			
Originator <u>Byron V. Peters</u>	<u>Byron V. Peters</u>	<u>02/12/98</u>	
	Signature	Date	
Office <u>SED/HWE</u>	Office Manager <u>Radall J. Miller</u>	<u>2/12/98</u>	
	Signature	Date	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments:			
CCB Chairperson	<u>TW Fisher</u>	<u>2/13/98</u>	
	Signature	Date	

CM01OC96

ECS

ORIGINAL

CM-NP