

ECS Configuration Change Request

Page 1 of

75
48
2 Pages

CCR No. <u>98-0188</u>	Logged Date <u>2/12/98</u>	Rev. <u>—</u>	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title Update B.0 Descriptor File Template to be compatible with Drop 4.			
Documents Affected B.0 Descriptor File Template <u>916 - TDA - 001</u>		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/>		Start New <input type="checkbox"/> Baseline	
Problem Version 1.9 of the B.0 Descriptor File Template needs to be updated to agree with Drop 4 of the ECS System.			
Proposed Solution Approve the attached Version 2.0 B.0 Descriptor File Template. The changes from version 1.9 are: 1) Changed version number of the descriptor file template to 2.0 2) Added "DLL" object to the collection metadata for identifying the specific DLL shared object to be used with the ESDT.			
Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Science Off <input checked="" type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Karl W. Cox</u>		<u>Karl W. Cox</u> Signature <u>12 February 1998</u> Date	
Office Science/Robert Plante		Office Manager <u>[Signature]</u> Signature <u>2/12/98</u> Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson <u>TW Fisher</u> Signature <u>2/13/98</u> Date			

CM01OC96

ECS

ORIGINAL

CM/10