

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98- 0191	Logged Date 2/13/98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Ver. 2	Change Class II	
Title (description) LaRC SCSI Cable Management Plan			
Documents Affected 920-TDL-012 200,000		Source Nos (RID, NCR, Action Item, EDC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
Problem The SCSI Switch fail-over solution was implemented at LaRC Needed by February 18, 1998.			
Proposed Solution The attached is the initial baseline for the LaRC SCSI Cable Management Plan			
Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> QO <input checked="" type="checkbox"/> Security <input type="checkbox"/> Contracts <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Subcontract <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> Rel. A <input type="checkbox"/> Sys. Eng <input type="checkbox"/> FOS <input type="checkbox"/> Rel. C <input type="checkbox"/> Sys Verif Acpt <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> SCDO Arch. <input type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____ Man-Months _____ Materials _____			
Originator Tim. Wells ext. 4021		Timothy E. Wells <i>Timothy E. Wells</i> 2-13-98 Signature Date	
Office M&O		Office Manager Tom Jaeger <i>Tom Jaeger</i> 2/13/98 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson Terry Fisher <i>Terry Fisher</i> 2/17/98 Signature Date			

CM01OC96

ORIGINAL

ECS

CM *clp*