

ECS Configuration Change request

Page 1 of 1 Pages

CCR No. 98- <u>0196</u>	Logged Date <u>2/13/98</u>	Rev. <u>-</u>	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Ver. 2	Change Class II	
Title (description) LaRC Floor Plan			
Documents Affected 920-TDL-004 Rev: 01		Source Nos (RID, NCR, Action Item, EDC CCR, etc.) or Tech Reference <u>N/A</u>	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Hardware at the LaRC DAAC has been moved due to reconfiguration of test bed hardware and upgrades to Version 2.0 hardware. Needed by February 18, 1998.			
Proposed Solution Changes have been made to the attached floor plans that reflect the hardware changes that were made at the LaRC DAAC.			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			Sys Verif Acpt <input checked="" type="checkbox"/>
Cost:	None <input type="checkbox"/>	Small <input type="checkbox"/> (Not exceeding \$100,000)	Medium <input type="checkbox"/> (\$100,000 to \$500,000)
			Large <input type="checkbox"/> (Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other	
Additional LOC	Man-Months		
Materials			
Originator <u>Tim. Wells ext. 4021</u>	Signature <u>Timothy E. Wells</u>	Date <u>2-13-98</u>	
Office <u>M&O</u>	Office Manager <u>Tom Jaeger</u>	Date <u>2/13/98</u>	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
Comments:	Disapproved <input type="checkbox"/>		
CCB Chairperson <u>Terry Fisher</u> <u>TW Fisher</u> <u>2/17/98</u>			
Signature _____ Date _____			

CM01OC96

ECS

ORIGINAL

CM elf