




ECS Configuration Change Request

Page 1 of 4 Pages

CCR No. 98- 0201	Logged Date 02-17-98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release 2.0	Change Class II	
Title (description) Maintenance upgrade of FORCHECK			
Documents Affected 910-TDA-003 Rev 03		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference NCR 10180	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The current version of FORCHECK in the ECS COTS Software Version Baseline has known problems (see NCR 10180 for details). These problems are fixed in later versions of the software. The GSFC DAAC has verified that the problems do not occur in the upgrade version they obtained.			
Proposed Solution Change the ECS COTS Software Version Baseline to update the version of FORCHECK from 11.16 to 12.23. Install version 12.23 of FORCHECK on SSI&T machines: calahans (Mini-DAAC), t1ais01 (VATC), t1ais03 (VATC), g0ais01 (GSFC), e0ais03 (EDC), n0ais01 (NSIDC), l0ais01 (LaRc). GSFC DAAC currently has version 12.23 of FORCHECK and has verified the problems are not in this version. (see NCR for details)			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/>		
Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/>	Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>		
Cost:	None <input type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/>		
	(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)		
Schedule:	None <input checked="" type="checkbox"/> Other		
Additional LOC	Man-Months 1 week		
Materials			
Originator Michelle Johnson c/o Ed Larson	Signature  Date 2-17-98		
Office Construction Office	Office Manager	Signature  Date 2/17/98	
Disposition	Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>		
Comments:			
CCB Chairperson	Terry Fisher	Signature  Date 2/18/98	

CM01OC96

ORIGINAL

ECS