

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 98-0207	Logged Date 2-20-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class IN
Title (description) Increase Disk Partition for Integration Lab Replication Instances			
Documents Affected N/A		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The replication instance in support of the integration lab is one that was installed and configured to support May Demo activities last year. This same instances is now being updated to support the integration lab. More disk partition space is needed to support multiple subsystem replication requirements. The initial size of the disk partitions (10 MB) was in support of MSS only. This was due to MSS being the only subsystem with replication requirements during the May demo timeframe. However, this functionality was scaled back for the May Demo, but we still want to utilize the current instances in support of the integration lab.			
Proposed Solution Increase the disk partition size 90 MBs on both relbhpms and otis. This will provide 100 MB of disk space which should support current data distribution needs via Sybase Replication server. See Attachment for disk space.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other Delays will impact integration lab testing of Drop 4 for MSS, IOS, and DM. Additional LOC _____ Man-Months _____ Materials _____			
Originator Linwood F. Moses		Linwood F. Moses 2/18/98 Signature Date	
Office Data Development & Mgmt		Office Manager Maureen Meyer 2/18/98 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson [Signature] 2/20/98 Signature Date			

ORIGINAL

OTIS

Filesystem	kbytes	used	avail	%used	Mounted on
/dev/vg00/lvol1	199381	29542	149900	16%	/
/dev/vg00/lvol7	384173	257973	87782	75%	/var
/dev/vg00/lvol6	398869	229976	129006	64%	/usr
/dev/vg00/lvol5	191989	218	172572	0%	/tmp
/dev/vg00/lvol4	327061	249559	44795	85%	/opt
/dev/syndata2/lvol1	2035601	1432492	399548	78%	/data1

RELBHPMS

Filesystem	kbytes	used	avail	%used	Mounted on
/dev/vg00/lvol1	59797	50842	2975	94%	/
/dev/vg00/lvol8	184405	157804	8160	95%	/var
/dev/vg00/lvol7	299157	239828	29413	89%	/usr
/dev/vg00/lvol6	38333	5435	29064	16%	/tmp
/dev/vg03/lvol2	3983273	692677	2892268	19%	/raidvol3_2
/dev/vg03/lvol1	3983273	2511504	1073441	70%	/raidvol3
/dev/vg02/lvol1	1991625	1731610	60852	97%	/raidvol2
/dev/vg01/lvol1	1991625	1770227	22235	99%	/raidvol1
/dev/vg00/lvol5	199381	113124	66318	63%	/opt
/dev/vg00/lvol4	600571	280567	259946	52%	/data

File systems listed in boldface type are the proposed filesystems to add additional disk partition file.

ORIGINAL