

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0213</u>	Logged Date <u>2/20/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority <u>Routine</u> <input type="checkbox"/> <u>Urgent</u> <input checked="" type="checkbox"/> <u>Emergency</u> <input type="checkbox"/>	Affected Release <u>2</u>		Change Class <u>II</u>
Title (description) Temporary Replacement for Incagold			
Documents Affected None. This CCR proposes a temporary relocation of an SMC server in VATC to MiniDAAC .		Source Nos (RID, NCR, etc.) or Tech Reference NA	
RTM Changed <input type="checkbox"/> Start New <input type="checkbox"/> Baseline			
Problem Incagold has experienced failures for several weeks and Sun has been unable to resolve the problem. We have requested them to replace the system, but they report that they do not currently have a replacement, other than a Sun 4000. Sun suggests running parallel tests with another system. Meanwhile, Incagold continues to experience failures, the latest being last evening.			
Proposed Solution Last evening ILS temporarily diverted SMC's t1sms07 in the VATC to replace Incagold (with concurrence of Dave Compton and Karl Leatham). This enables Sun to test the two systems in parallel to identify and resolve the problem with Incagold. Sun will be told by ILS that, should they be unable to identify and resolve the problem with Incagold within 7 to 10 days, we expect them to replace the system at the end of that time. In the interim we will ask Sun to add 512MB of RAM to t1sms07 to bring it up to the same configuration as Incagold. The disks in Incagold were moved to t1sms07 last night.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> V2 <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input type="checkbox"/> Subconcs <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC <u>NA</u> Man-Months <u>NA</u> Materials <u>NA</u>			
Originator <u>Tom Jaeger</u>		Signature <u>Tom Jaeger</u> Date <u>2/20/98</u>	
Office <u>M&O</u> Office Manager		Signature <u>Thomas W. Jaeger</u> Date <u>2/20/98</u>	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: When Sun resolves the problem with (or replaces) Incagold, a CCR is required to approve and record the disposition of Incagold (or its replacement) and t1sms07. <u>FW</u> CCB Chairperson <u>B. J. C. C.</u> Signature <u>B. J. C. C.</u> Date <u>2/20/98</u>			