

ECS Configuration Change Request *2/20/98*

Page 1 of 1 Pages

CCR No. 98- <i>0223</i>	Logged Date <i>02-23-98</i>	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) Test IDL Version 5.0.2 in the IDG Test Cell			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The current version of IDL in the ECS COTS Software Version Baseline is two versions behind the latest vendor release. An evaluation of the IDL version 5.0.2			
Proposed Solution To install IDL Version 5.0.2 in the IDG Test Cell on "SDPS1". After an evaluation of the latest version of IDL is complete, if successful another CCR will follow in two weeks to change the ECS COTS Software Version Baseline from patch 4.0.1b to version 5.0.2. <i>Need Date: 3/6/98</i>			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> OO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____		_____	
Originator <u>Michelle Johnson</u>		<i>Michelle Johnson</i> <u>2/23/98</u> Signature Date	
Office Construction Office		Office Manager <i>W. F. Frank</i> <u>2/23/98</u> Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson <i>Robert L. Ames</i> <u>2/23/98</u> Signature Date			

CM01OC96

ECS

ORIGINAL

cm/ct