

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. <u>98-0224</u>	Logged Date <u>2/23/98</u>	Rev. <u>—</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class <u>IN</u>
Title (description) Reconfiguration of X-terms to Support Patch Testing in room 1028			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem There are only 12 X-devices available in room 1028 to support 3 modes of ECS testing. If room 1028 is to continually be used to support 3 Mini-DAAC modes, at least 6 more X-terms need to be reconfigured to support the TS2 mode patch testing. There are currently 5 X-terms and one workstation in room 1028, configured to the VATC that are often idle (NCDSO20, NCDSO04, NCDSO10, NCDSO24, NCDSO33 and workstation NEMESIS). The number of devices currently available to support testing of the 3 VATC modes is 27 (21 in room 1030 and 6 in room 1028). Reconfiguring the 6 devices in room 1028 to connect to the Mini-DAAC would permit 6 X-devices for each mode under test in room 1028, leaving 7 devices for each VATC mode under test (in room 1030).			
Proposed Solution Reconfigure X-terms NCDSO20, NCDSO04, NCDSO10, NCDSO24, and NCDSO33 and workstation NEMESIS to connect to Mini-DAAC environment. <u>NEED DATE: 2/27/98</u>			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input checked="" type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Dave Manion</u>		<u>David E. Manion</u> Signature Date <u>2/23/98</u>	
Office <u>Science Office</u> Office Manager		<u>[Signature]</u> Signature Date <u>2/23/98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson <u>[Signature]</u> <u>2/24/98</u> Signature Date			

CM01OC96

ORIGINAL

CM/ [Signature]

ECS