




ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98- 0231	Logged Date 02-23-98	Rev. -	Request Type CCR																				
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class IN																					
Title (description) EDF Database Logins																							
Documents Affected N/A	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A																						
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>																							
Problem New Sybase logins are needed for a new employee.																							
Proposed Solution Request RTSC create the following Sybase logins: <table border="1"><thead><tr><th>Server</th><th>Login Name</th><th>Password</th><th>Default dB</th></tr></thead><tbody><tr><td>comanche</td><td>markp</td><td>welcome</td><td>stmgtddb1_DEV</td></tr><tr><td>cherokee</td><td>markp</td><td>welcome</td><td>stmgtddb1_RCCLAB1DEV</td></tr></tbody></table> Request completion by 2/25/98.				Server	Login Name	Password	Default dB	comanche	markp	welcome	stmgtddb1_DEV	cherokee	markp	welcome	stmgtddb1_RCCLAB1DEV								
Server	Login Name	Password	Default dB																				
comanche	markp	welcome	stmgtddb1_DEV																				
cherokee	markp	welcome	stmgtddb1_RCCLAB1DEV																				
Impact Analysis: Organizations Affected: <table border="0"><tr><td>BOO <input type="checkbox"/></td><td>Contracts <input type="checkbox"/></td><td>ECS Chief Eng <input type="checkbox"/></td><td>FOS <input type="checkbox"/></td><td>M&O <input type="checkbox"/></td></tr><tr><td>Procurement <input type="checkbox"/></td><td>QO <input type="checkbox"/></td><td>Rel. Dev <input checked="" type="checkbox"/></td><td>Rel. A <input type="checkbox"/></td><td>Rel. C <input type="checkbox"/></td></tr><tr><td>Science Off <input type="checkbox"/></td><td>Security <input type="checkbox"/></td><td>Subcontract <input type="checkbox"/></td><td>Sys. Eng <input type="checkbox"/></td><td>Sys Verf Acpt <input type="checkbox"/></td></tr><tr><td>SCDO Arch. <input type="checkbox"/></td><td colspan="4"></td></tr></table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>				
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>																			
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>																			
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>																			
SCDO Arch. <input type="checkbox"/>																							
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)																							
Schedule: None <input checked="" type="checkbox"/> Other <input type="checkbox"/>																							
Additional LOC _____ Man-Months _____ Materials _____																							
Originator Michelle D. Johnson c/o Royal White		Signature  Date 2/23/98																					
Office Construction Office		Office Manager  Date 2/24/98																					
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>																							
Comments: CCB Chairperson  Date 2/24/98																							

CM01OC96

ECS

cm/ew

ORIGINAL