Informal EOC Configuration Change Request Page 1 of Pages 48-0232 CCR No. Logged Date 2-23-98 Rev. **Request Type CCR** Routine X Priority Urgent Emergency Change Class IJ/ Affected Release Title Evaluation of Visual Numerics PVWave Product **Documents Affected** Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or **Tech Reference VCATS** NA **RTM Change** Start New Baseline Problem FOS would like to evaluate the following products from Visual Numerics, PVWave.. The software will be loaded on "tick". The evaluation period will begin February 25 and continue for 45 days. At the end of the evaluation period the software will be removed from "tick" and returned to the vendor. New Oate: 2/25/98 Would like to test the graphical analysis and batch printing processes. If successful, would consider purchasing to replace XRT graphics. Impact Analysis: Organizations Affected: B00 [Contracts ESO FOS X M&O [Rel. A Rel. B Rel. IR1 MRS [SMO Subconts [A.1 🔲 Other Medium Cost: None Small Large ___ (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None Other Additional LOC Man-Months Materials Originator Carol Lindsey Office FOS Office Manager Signature Approved [Approved w/Comment Disposition Disapproved [REquires "No Cost Purchase order"

ORIGINA

CCB Chairperson