




ECS Configuration Change Request

Page 1 of 4 Pages

CCR No. 98- 0240	Logged Date 02-25-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) Sybase User Connections Parameter Increase in the EDF. (Development Environment Only)			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference ECSed06947	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The default number of Sybase user connections is inadequate for multi-mode testing on Sybase <u>oriole SERVER</u> and <u>cherokee srvr</u> in the EDF Development environment. The baseline has already been increased via CCR for mini-DAAC, VATC and DAACs.			
Proposed Solution Request number of Sybase user connections be increased on Sybase <u>oriole SERVER</u> and <u>cherokee srvr</u> to 75. Request completion by 2/26/98.			
Impact Analysis:			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			FOS <input type="checkbox"/>
			Rel. C <input type="checkbox"/>
			Sys Verf <input type="checkbox"/>
			Acpt <input type="checkbox"/>
			M&O <input type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input checked="" type="checkbox"/>	Other	
Additional LOC	Man-Months		
Materials			
Originator Michelle D. Johnson	Signature 		Date 2/25/98
Office Construction	Office Manager	Signature 	
Office		Date 2/25/98	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
Comments:	Disapproved <input type="checkbox"/>		
CCB Chairperson 			
Date 26 Feb 98			

CM010C96

ORIGINAL

ECS