

ECS Configuration Change Request

Page 1 of 5 Pages

CCR No. 98-0242	Logged Date 2/25/98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release V2.0	Change Class II	
Title (description) Add Planning WS to LaRC Network			
Documents Affected 921-TDL-002, 921-TDL-003 2w:02		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference CCR 98-0197	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem CCR 98-0197 baselined the LaRC Hardware Design (920-TDL-001) and included an additional Planning WS, 10pls02.			
Proposed Solution Add Planning WS (10pls02) to the LaRC Network documentation. Need by: 2/26/98			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator R. Haynes, Network Eng.		Randy Haynes <u>Randy Haynes</u> 2/24/98 Signature Date	
Office HW/Net. Eng.		Office Manager Randy Miller/Ezra Jalleta <u>Ezra J. Jalleta</u> 2/24/98 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson <u>TW Fish</u> 2/26/98 Signature Date			

CM01OC96

ECS

ORIGINAL