

ECS Configuration Change Request

Page 1 of

Pages

CCR No. 98-0247	Logged Date 2/26/98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> MA Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release 2.0	Change Class II	
Title Reallocate et3sv1 (EIN# 00003450) to support ASF/JPL.			
Documents Affected VCATS	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference ESD#33		
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
Problem Under ESD # 33, ECS to provide an SGI and archive to support JPL/ASF 2000 effort.			
Proposed Solution AMASS AML/E (EIN#00001551) already at GDAAC and needs to be front-ended with an SGI. Move et3sv1 (EIN#00003450), associated RAID (EIN#00004079), and terminal (EIN#00004076) from Room 1105 to GDAAC (Bldg. 32, Room W30A). Rename "et3sv1" to "gaasg01" and rebuild it to a Release 2.0 SGI Software Baseline. (remove 8MM tape drive from EIN#00003450 and leave EIN#00004079 with 20GB of disk). Rebuild RAID (EIN#00004079) as standard RAID Level 3. Front-end AML/E with gaasg01 and put gaasg01 on 198.118.192.XXX Install AMASS software on -gaasg01. <div style="text-align: right;">New host name should be gaasg01 jm</div>			
Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Science Off <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verif Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Need Date 13 March 1998 Additional LOC _____ Man-Months _____ Materials _____			
Originator M. Alabastro		Mark Alabastro <i>[Signature]</i> 25 Feb 1998 Signature Date	
Office SED/HWE		Office Manager Randy Miller <i>[Signature]</i> 2/25/98 Signature Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson <i>[Signature]</i> 27 Feb 98 Signature Date			

CM01OC96

ECS

ORIGINAL