ECS Configuration Change Request Page 1 of 1 Pages						
CCR No. 98-0264	Logged Date	3-2-98	Rev. —	Request Ty	ype CCR	_
Priority Routine U	Jrgent E	mergency X	Affected Release	В	Change Class II	
Title Install HP machine as Build platform for ClearCase Support Group						
Documents Affected			Source Nos (RID, N	ICR, Action Ite	em, GSFC CCR, etc.) o	r
None.			N/I	4		
RTM Change Start New Baseline						
Problem  The ClearCase Support Group has received an HP machine to use as a restricted build platform. It has not yet been installed.						
Need Date: Friday March 6, 1998.						
Proposed Solution Install the HP J210 machine describby relbhpcs. Install the machine or password file from the machine new machine "mulder".	n the 119 (Clear	rCase) ring. Rest	trict access to the Cle	arCase supr	oort group. The	. 1
Impact Analysis:	200 🗔 (	^ ·	00.00			
Organizations Affected:		Contracts ☐ E0	CS Chief Eng Rel. A	FOS Rel. C	M&O ☐ SCDO Arch. ☐	
Science Off Sec		ubcontrct	Sys. Eng	Sys Verf	<u>_</u>	
Cost:	None x	Small	Medium	Large		••••
Schedule:	None x	Other				
Additional LOC			Man-Months	s		
Materials			4			
Originator Rich Gorsky	Sig	Rechail a	Horhy		3/2/98 Date 3/2/98	
Office Rel B Office	Manager Sign	Ruha C	Jack J		31219S Date 3/2/98	
<b>Disposition</b> Approve	d 🔀 Ar	pproved w/Comm	ent Forwa	ard	Disapproved	_
Comments:						
	_	, , ,	0 1		0.00	
CCB Chai	irperson Signat	ture J	val—		SMu 78 Date	

CM01OC96

CM/ TRO