




## ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 98- 0268	Logged Date 03-04-98	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class IN	
Title (description) Release B Drop 5.0 (DEV04 mode) EDF Functionality/Checkout Lab Database Rename/Creation.			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference N/A	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Need additional Sybase EDF databases allocated to Drop 5.0 (DEV04 mode) for Functionality/Checkout Lab development and testing.			
Proposed Solution Request RTSC rename or create the EDF Functionality/Checkout Lab databases on the platforms listed on the attached page. Use "select into bulk/copy" and "trunc log on chkpt" db options.  Please notify development point of contacts when databases become available. Request completion by 3/4/98.			
Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Science Off <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Critical for Drop 5.0 Integration.			
Additional LOC _____ Man-Months _____ Materials _____			
Originator Michelle D. Johnson c/o Royal White		Signature  Date 3/4/98	
Office Development Office Manager		Signature  Date 3/4/98	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:  CCB Chairperson  Date 4 Mar 98			