

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 98-0272	Logged Date 3-4-98	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release EDF	Change Class IN	
Title (description) Install HP J210 (EIN#4570) into SEO Suite of Hardware in the EDF			
Documents Affected None.		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None.	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Need to install HP J210 (EIN#4570) into SEO Suite of hardware. This is an added HP made available to M&O to level set the HP COTS software across their set of machines within the SEO Unit Test/Build Environment. Also please upgrade the added HP with the available upgrade kit that will upgrade the machine to 2 CPUs and 384 MB. Also please install the current baseline operating system B10.01 along with the appropriate HP patches as specified in 910-TDA-001-REV00.xls document found in http://pete.hitc.com/baseline/ url.			
Proposed Solution Install machine from EDS Storage/Staging area into area in computer room, preferably in proximity with other SEO machines s0moh01 & s0moh02. Please name this new machine s0moh03. Also perform the hardware upgrades using the available upgrade kit and perform the appropriate O.S. and patch installation. Need Date: 3-18-98			
Impact Analysis:			
Organizations Affected:			
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>
Procurement <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			Sys Verif Acpt <input type="checkbox"/>
			M&O <input checked="" type="checkbox"/>
			SCDO Arch. <input type="checkbox"/>
Cost:			
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)
Schedule:			
None <input type="checkbox"/>	Other <input type="checkbox"/>		
Additional LOC None		Man-Months negligible	
Materials			
Originator K. Cockerill, M&O		Signature <u>Kenneth Cockerill</u> Date <u>3/4/98</u>	
Office M&O		Office Manager Signature <u>Thomas Hickey</u> Date <u>4 Mar 98</u>	
Disposition			
Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>
Comments:			
CCB Chairperson		Signature <u>David L. Gunt</u> Date <u>3/6/98</u>	

CM01OC96

ECS

ORIGINAL

CM/DR