

## ECS Configuration Change Request

Page 1 of 7 Pages

CCR No. <u>98-0273</u>	Logged Date <u>3/5/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority <u>Routine</u> <input type="checkbox"/> <u>Urgent</u> <input type="checkbox"/> <u>Emergency</u> <input checked="" type="checkbox"/>	Affected Release <u>DROP 4</u>		Change Class <u>IN</u>
Title Patch to Deliver Missing Files from the DROP 4 Turnover to the VATC			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> The following NCRs have been generated to document the files that are missing from the DROP 4 Turnover to the VATC:  ECSED12673 - Binaries missing from delivery on SGI ECSED12683 - Shared objects missing from Science Data and Distribution Servers load scripts ECSED12669 - Database Data not delivered from EcsToV0Gateway for Drop 4			
<b>Solution</b> ECSED12673 - Using the "DROP4_sgi6n32" view, deliver the 5 files from /ecs/formal/PDPS/DPS/bin (i.e., EcDpPrAm1AncillaryDPREP, EcDpPrReplaceEphemeris, EcDpPrRunPGE, EcDpPrRusage, and auto.profile)  ECSED12683 - Using the "DROP4_sun5.5" view, deliver the libEcSeUtilityCtStubbedSh.so library from /ecs/formal/CSS/lib/sun5.5  ECSED12683 - The delivered version of DmDdInfoMgr.dat file is empty. Need to locate where the "good" version of the file exists.  <div style="text-align: right;"><i>Need DATE: 3/5/98</i></div>			
<b>Impact Analysis:</b>			
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. A <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>
			Sys Verf Acpt <input checked="" type="checkbox"/>
Cost:	None <input type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>
		(Not exceeding \$100,000)	(\$100,000 to \$500,000)
			Large <input type="checkbox"/>
			(Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other <input type="checkbox"/>	
Additional LOC	Man-Months		
Materials			
Originator <u>Leo Magday</u>	<u>Leonard V. Magday</u>	<u>3/5/98</u>	
	Signature	Date	
Office <u>Deployment</u>	Office Manager <u>John A. Rake</u>	<u>3/5/98</u>	
	Signature	Date	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>
			Disapproved <input type="checkbox"/>
Comments:			
CCB Chairperson <u>Twfisher</u>		<u>3/5/98</u>	
		Signature	Date

CM01OC96

ECS

ORIGINAL